Ag GIS Update- May 16, 2007 at PRAC
Still on schedule in meeting our goals and timelines for the State Water Board Grant which expires June 30, 2007.
Conversion of Mike Quinn’s (Merced Co) permit6 database to Ag GIS v.3 is complete.

We are currently able to write a permit with version 3.

Original cost estimate to develop the web page, to set up the GIS Image configuration and to develop a functional version 3 using CACASA and DPR funds was $31,360. To date we have spent approximately $5,000. The grant was able to pick up the remaining costs for the other work.
The module that allows importation of RMPP data and converts to Ag GIS v.3 program is complete.

Pat is currently developing a module that will allow counties to add individualized permit conditions and incorporation of buffer zones to their Ag GIS v.3 database (Estimate one to two weeks).

Ken has completed the needs assessment for the server that will house Ag GIS v.3. Glenn County has purchased the first server and Ken is currently learning how to install version 3 and is recording details of the installation process. 
Our original cost estimate for the server was $3,500. Actual cost is $4,310 and change. The server is well equipped and should meet all of our needs.
Our next step after the State Water Board Grant is finished is for Glenn County to contract with Pat Way and Ken Polson to work as a private contractor while continuing some development and installing Ag GIS into other counties. We currently are 4 months behind our Milestones Payment Schedule of installing into Counties. Butte County was supposed to receive the first installation January 8, 2007. This project is nearing the completion of a three and one half year plus project. The program is a huge step forward from the old RMMS program. 

Long term support (after June 30, 2008) at this time is anticipated to be on the same order  that Rich Miller provides for the development and supported of his version of the RMMS program in those Counties using that program. All the details are have not been completed at this time. 

Web Page is a very useful tool that is regularly updated. If you or your staff has not viewed it, I would recommend you do so. 

Web address- http://www.waycompany.com/aggis3/index.html
We appreciate your patience

Are there any questions?
